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Bi-Weekly Progress Report No. 20 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from December 12, 2011 to December 23, 2011. 
  
The work performed during this reporting period includes: continuation of the initial testing program, 
heating system installation, site surveying, internet and phone installation in the treatment building, and 
process system finishing. This work is summarized in further detail below.  A list of the supporting 
documentation attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Reports  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Dante Porzilli    Project Engineer 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
Greg Wallace    ACI Owner/Design Engineer  
 
JK Electric – ACI Subcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
 
GMA – ACI Subcontractor 
Chris Schlick 
Matt Kirshak 
Joe Caggran 
 
MLS Surveyors – ACI Subcontractor 
Joseph Pike 
Vincent Aquino 
John Gregory 
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Verizon – ACI Subcontractor 
Victor Lopez 
Mike Pritscher 
 
Long Island Power Authority (LIPA) 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Initial Testing Program (ITP) 

 The ITP was continued and remains in progress. Process water and air samples were 
collected in accordance with the ITP sampling plan.  

 The ITP was temporarily suspended upon receiving lab results indicating an exceedance 
of the discharge to surface water criteria during the onset of the ITP. This issue is 
described in detail and was resolved as discussed in Section 4.0. 

 The ITP was temporarily suspended for several short periods due to PLC-
instrumentation communication errors.  These issues are described in detail and were 
resolved as discussed in Section 4.0. 
 

 Electrical  
 JK Electric installed backup lighting in the treatment building.  
 JK Electric investigated the cause of excess voltage inside the treatment building and 

determined that LIPA was supplying electricity outside of specifications. LIPA 
investigated the excess voltage coming into the treatment plant and made adjustments 
offsite to restore the signal to within the specifications. 

 
 Internet Installation 

 Verizon landed wires on the site and completed the hookup of internet and phone lines 
in the treatment building. 

 
 Heating System 

 GMA installed the ductwork and the heating system in the treatment building. 
 

 Process System Finishing 
 Steve Lucas worked remotely with ACI to continue programming the PLC. 
 ACI grouted the bases of the process pumps to their respective concrete pads. 
 A pitot tube was installed in the air stripper effluent stack to measure air flow rate.  

 
 Site Work 

 MLS continued the as-built site survey. 
 The ACI field trailer was removed from the site.  
 ACI completed synoptic water levels on the site. 

 
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 



Bi-Weekly Progress Report No. 20 
Phase 2 – Ground Water Treatment System Construction 

 

  Page 3 of 3 

 

 
 Material Deliveries 

 20,000 gallon FRAC tank 
 

4.0  Problems/Corrective Action  
The ITP was temporarily suspended upon receiving lab results indicating an exceedance of the 
discharge to surface water criteria during the onset of the ITP. The system was troubleshooted 
and it was determined that the blower damper was incorrectly set.  
 
CDM directed Arrowhead to store the effluent during re-startup of the ITP and collect the 
samples to confirm the sample results are below the discharge criteria. Arrowhead, mobilized 
20,000 gallon FRAC tank onsite, re-started the system after opening the damper to full position 
and collected the effluent samples for off-site analysis. Effluent sample results were reviewed by 
CDM and all the parameters were noted to be below the discharge permit criteria. 
Subsequently, CDM directed Arrowhead to start the ITP for additional 14 days. The FRAC tank 
was removed from the site. 

 
The ITP was temporarily suspended for several short periods due to PLC-instrumentation 
communication errors. Errors were observed at the air stripper level transducer, P-2, and the 
VFDs for the extraction well pumps. These issues were temporarily fixed by resetting the system 
and/or adjusting the circuit breakers.  It was subsequently determined that LIPA was supplying 
excess voltage to the treatment building that may have caused some of the electrical issues. 
LIPA repaired the electrical service to the site and the majority of the electrical issues ceased.  
 

  
5.0       Deviations  

Due to operational issues, the automatic flow control valves on the extraction well headers have 
not been in service for the ITP.  Therefore, the process system pumps are cycling to 
accommodate for non-uniform flow through the system. The valves are scheduled to be 
inspected and repaired during the first week of January, 2012. 

 
6.0 Conclusions 
 The ITP is currently in progress, and construction progress continues at a moderate pace. All 

work has been completed in a professional and safe manner.  
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-12-11        

Day        Monday   
 

WEATHER:       Cloudy 
TEMP:        30/45 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

1130 Jim Kilcullen JK Electric Electrical 

1130 Mike Kilcullen JK Electric Electrical 

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
JK Electric worked on the backup lighting in the treatment building office.  
 
ACI troubleshooted the treatment system due to discharge exceedance - ITP temporarily suspended.  ACI believes the damper on 
the air stripper was set too far closed and was preventing adequate air flow and stripping of VOCs. The damper was adjusted and 
a pitot tube was installed in the air stripper exhaust pipe to measure the differences in velocity based on damper position. Upon 
attempting to start the system in recirculation mode, the pump was unable to recirculate the water. The check valve in the 
recirculation was suspected to be the cause of the issue.  The recirculation piping was cut to remove the check valve – upon 
inspection, the check valve was operating properly. The recirculation piping was reinstalled with a flange.  
 
WORK BEING INSPECTED: 
 
N/A 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP temporarily suspended. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while problem is evaluated. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-13-11        

Day        Tuesday   
 

WEATHER:       Sunny 
TEMP:        34/46 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI moved equipment from the trailers to the treatment building to prepare for trailer removal from the site. ACI grouted pumps P-
1 and P-2. 
 
Adler Tanks delivered a 20,000 gallon FRAC tank to the site. All water is to be pumped to the FRAC tank while the performance of 
the air stripper is being assessed.  
 
Verizon was onsite and landed wires on the site. Verizion is to return to complete the final hookup on Monday 12/19/11. 
 
ACI continued to troubleshoot the treatment system. It is believed that P-2 is not operating at full capacity due to a communication 
error between the PLC and the VFD.   
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Chemical Resistant Aprons 
 
TESTING PERFORMED: 
 
ITP temporarily suspended. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while problem is evaluated. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-14-11        

Day        Wednesday   
 

WEATHER:       Mostly Sunny 
TEMP:        36/45 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI moved equipment from the trailers to the treatment building to prepare for trailer removal from the site. 
 
ACI and Steve Lucas (remotely) troubleshooted the system to fix P-2. It was discovered that the PLC was not communicating with 
P-2’s VFD correctly and was thus not enabling P-2 to run at the power necessary to recirculate water from the air stripper effluent 
back to the influent tank. The problem was resolved.  
 
ACI collected samples (in accordance with the ITP schedule for Day 4) to demonstrate the VOC removal capability of the 
treatment system while operating with the blower’s damper in the correct position. ACI hooked up piping from the influent tank 
drain to the FRAC tank with a small pump in line. ACI drained the water that had previously been sitting in the air stripper and the 
influent tank into the FRAC tank. ACI then started the system in recycle mode and immediately collected a sample from the air 
stripper effluent to prevent sampling water that has been stripped multiple times.  
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Hearing Protection 
 
TESTING PERFORMED: 
 
ITP temporarily suspended.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while problem is evaluated. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-15-11        

Day        Thursday   
 

WEATHER:       Cloudy 
TEMP:        46/54 deg F                                  
WIND:         Moderate 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter, Greg Wallace  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI began performing synoptic water levels. 
 
ACI re-collected samples from yesterday due to noted flaws in the sampling procedure. Yesterday’s sample was collected from a 
port that may have yielded potentially stagnant water, and the air stripper was not fully drained prior to sampling. Therefore, all 
water in the system was fully drained into the FRAC tanks, and samples were re-collected with newly extracted water after it had 
passed through the air stripper (prior to recirculation). 
  
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Inhalation Hazards 
 
TESTING PERFORMED: 
 
ITP temporarily suspended.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while the problem is evaluated. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-16-11        

Day        Friday   
 

WEATHER:       Partly Cloudy 
TEMP:        34/52 deg F                                  
WIND:         Moderate/Strong 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Joe Cotter, Matt Swope  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI completed the synoptic water levels. 
 
The ITP was resumed at approximately 14:45 pm upon receipt of lab results indicating that adjustments to the treatment system 
operation have achieved effluent concentrations below the discharge criteria. Prior to 14:45 pm, the system was run in 
recirculation mode. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP was resumed.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while the problem is evaluated. The ITP was 
resumed at 14:45 pm. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-19-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        27/45 deg F                                  
WIND:         Mild 

                             

A Page 1 of 2 
 

FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Joe Cotter, Matt Swope  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0900 Victor Lopez Verizon Internet Installation 

0930  Joseph Pike MLS Surveyors 

0930  Vinny Aquino MLS Surveyors 

0930  John Gregory MLS Surveyors 

1030 Mike Pritscher Verizon Internet Installation 

1230 Chris Schlick GMA Heating System Installation 

1230 Matt Kirshak GMA Heating System Installation 

1230 Joe Caggran GMA Heating System Installation 

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
Verizon installed internet in the treatment building including the office area and the control room.  
 
GMA began installation of the heating system ductwork.  
 
MLS continued the as-built site survey 
 
The ITP was temporarily delayed due to all extraction well motors triggering electrical fault alarms. The PLC and wiring were 
troubleshooted by ACI and Steve Lucas (remotely) and it was determined via current/voltage measurements that the circuit 
breaker trip setpoints for the extraction wells were too low. The setpoints for current and voltage were set to the maximum 
allowable settings as specified for the pumps. The ITP was resumed at 13:00. Process sampling was performed in accordance 
with day 6 of the ITP.  
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PROJECT: Old Roosevelt Field Site  
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WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
The ITP was temporarily delayed due to all extraction well motors triggering electrical fault alarms. The PLC and wiring were 
troubleshooted by ACI and Steve Lucas (remotely) and it was determined via current/voltage measurements that the circuit 
breaker trip setpoints for the extraction wells were too low. The setpoints for current and voltage were set to the maximum 
allowable settings as specified for the pumps. The ITP was resumed at 13:00.  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-20-11        

Day        Tuesday   
 

WEATHER:       Cloudy,/Light Rain 
TEMP:        37/45 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Joe Cotter, Matt Swope  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

1030 Jim Kilcullen JK Electric Electrical 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
The ITP continued – Steve Lucas remotely worked with ACI to continue programming. During this effort it was noted that the UPS 
was not functioning properly and that the voltage in the outlet to the UPS was above the specified limits. The system was 
temporarily shut down at approximately 0900 to ensure that excess voltage would not damage other treatment system 
components while the electrical issues were investigated. The system was restarted when electrical issues were resolved at 
approximately 1400, and samples were collected in accordance with day 7 of the ITP. 
 
JK Electric investigated the electrical current and voltage at numerous points in the treatment plant, and determined that the grid 
was supplying an excess amount electricity.  
 
LIPA investigated the electrical current and voltage at the treatment plant and made adjustments offsite to restore the site 
electrical signal to within 5% of the specifications.  
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PROJECT: Old Roosevelt Field Site  
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
The ITP was temporarily suspended between 0900 and 1400 to investigate electrical issues. The ITP was resumed upon 
resolution of the electrical issues.  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-21-11        

Day        Wednesday   
 

WEATHER:       Partly Sunny 
TEMP:        33/37 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0715 Matt Kirshak GMA Heating System Installation 

0700 Chris Schlick GMA Heating System Installation 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
The ITP was continued. Sampling was performed in accordance with day 8 of the ITP. 
 
ACI continued to configure the treatment system working with Steve Lucas remotely.  
 
GMA continued installation of the ductwork and heating system. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Ladder Safety 
 
TESTING PERFORMED: 
 
ITP in progress. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-22-11        

Day        Thursday   
 

WEATHER:       Mostly Sunny 
TEMP:        51/58 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
The ITP was continued without issues. Sampling was performed in accordance with day 9 of the ITP. 
 
ACI continued to configure the treatment system working with Steve Lucas remotely. ACI installed shelving in the treatment 
building. 
 
WORK BEING INSPECTED: 
 
N/A 
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PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-23-11        

Day        Friday   
 

WEATHER:       Mostly Sunny 
TEMP:        33/37 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No personnel onsite 

Arrowhead: Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
The ITP was continued without issues. Sampling was performed in accordance with day 10 of the ITP. 
 
  
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
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PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 
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ATTACHMENT 3 
PHOTO LOG 
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Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

12/13/2011 Transfer Pump to Frac Tank
Diversion of Treatment Plant Effluent to Frac Tank

12/22/2011 DVP

DVP

BY

DVP

PHOTOGRAPHIC LOG

DESCRIPTION 
12/13/2011

Contract No.: EP-W-09-002

DVP

12/21/2011 DVP

Groundwater Treatment System Construction

Heating Ducts Rising from Utility Room
Frac Tank to Contain System Effluent During Sampling

Heat Ducts Installed Over the Lavatory and Office 12/21/2011 DVP
Removal of ACI Field Trailer

12/13/2011
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Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: December 12 through December 23, 2011

Diversion of Treatment Plant Effluent to Frac Tank

Transfer Pump to Frac Tank



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: December 12 through December 23, 2011
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IMAG0159.jpg 12/21/2011

Frac Tank to Contain System Effluent During Sampling

Heating Ducts Rising from Utility Room



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: December 12 through December 23, 2011
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IMAG0160.jpg 12/22/2011

Heat Ducts Installed Over the Lavatory and Office 

Removal of ACI Field Trailer


	Site Work
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	20,000 gallon FRAC tank
	The ITP was temporarily suspended upon receiving lab results indicating an exceedance of the discharge to surface water criteria during the onset of the ITP. The system was troubleshooted and it was determined that the blower damper was incorrectly set.
	CDM directed Arrowhead to store the effluent during re-startup of the ITP and collect the samples to confirm the sample results are below the discharge criteria. Arrowhead, mobilized 20,000 gallon FRAC tank onsite, re-started the system after opening ...
	Due to operational issues, the automatic flow control valves on the extraction well headers have not been in service for the ITP.  Therefore, the process system pumps are cycling to accommodate for non-uniform flow through the system. The valves are s...
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